

Uge	Ansvarlig	Start	Termin	Status	Slut	SEP	OKT	NOV	DEC	JAN	FEB	MAR	APR	MAJ	JUN
Operation Oprydning		01-09-2008	31-12-2008			█			█						
Fælles TMF Styringsmodel		01-11-2008	31-03-2009			█		█	█	█	█	█	█	█	█
Kompetence / organisering		15-01-2009	30-06-2009												
IT		15-01-2009	30-06-2009												
(Projek)Ledelse		01-09-2008	30-06-2009			█									

Kick off